
 
Contract:  82812 Authorization:  104 
  
County:  Kendall, Kane & DuPage 
  
Section:  (11&652)N-1;652(H,HB&VB)DM 
  
Route:  FAP 311 (US Rte 34) Ogden Ave 
  
District:  1 
  
Project:  HPD-ACHPD-NHF-1128(1) 
  
Description:  3.38 KM OF VARIABLE WIDTH WIDENING, PAVEMENT 
RECONSTRUCTION, REMOVAL OF 2 EXISTING BRIDGES, DRAINAGE 
IMPROVEMENTS, CHANNELIZATION AT TWO INTERSECTIONS & TRAFFIC 
SIGNAL MODERNIZATION ALONG U.S. ROUTE 34 FROM U.S. ROUTE 30 TO 
MONTGOMERY RD. IN AURORA & OSWEGO. 
  
Contractor:  K-Five Construction Corporation 
  
Awarded Contract Value:  $13,449,653.38 
 
Authorization Amount:  $66,034.90 
 
Description and Reason for Change:  Plan Quantity Error (other than Bridge Plans) 
 
Reason for Determination:  This change is germane to the contract because provision 
for this work is included in the original contract. 
 




